

Initial Project Planning Template

|               |                   |
|---------------|-------------------|
| Date          | 30 September 2026 |
| Team ID       | SWTID-2026-6111   |
| Project Name  | FIT BUDDY AI      |
| Maximum Marks | 5 Marks           |

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product backlog and planned sprint schedule for the FitBuddy AI application.

| Sprint    | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                                                     | Story Points | Priority | Team Members                               | Sprint Start Date | Sprint End Date (Planned) |
|-----------|-------------------------------|-------------------|---------------------------------------------------------------------------------------------------------------------------------------|--------------|----------|--------------------------------------------|-------------------|---------------------------|
| Sprint- I | Model Selection               | USN-I             | As a project team, I can evaluate and select the appropriate Gemini model for workout generation, plan updates, and nutrition tips.   | 3            | High     | Nancy S,pooja K,Tharun N,Sanjai dharshan R | 18-09-2026        | 29-09-2026                |
| Sprint-I  | Architecture                  | USN-2             | As a developer, I can define the modular FastAPI architecture connecting the frontend, backend, Gemini AI layer, and SQLite database. | 3            | High     | Nancy S,pooja K,Tharun N,Sanjai dharshan R | 18-09-2026        | 29-09-2026                |
| Sprint-I  | Environment                   | USN-3             | As a developer, I can set up Python, virtual environment, required libraries, and Uvicorn for FitBuddy development.                   | 2            | High     | Nancy S,pooja K,Tharun N,Sanjai            | 18-09-2026        | 29-09-2026                |



|          |                      |       |                                                                                                                                  |   |        |                                                           |            |            |
|----------|----------------------|-------|----------------------------------------------------------------------------------------------------------------------------------|---|--------|-----------------------------------------------------------|------------|------------|
|          |                      |       |                                                                                                                                  |   |        | dharshan<br>R                                             |            |            |
| Sprint-2 | Core Features        | USN-4 | As a user, I can enter my age, weight, goal, and intensity to receive personalized 7 -day workout plan.                          | 5 | High   | Nancy<br>S,pooja<br>K,Tharun<br>N,Sanjai<br>dharshan<br>R | 18-09-2026 | 29-09-2026 |
| Sprint-2 | Nutrition & Recovery | USN-5 | As a user, I can receive a concise nutrition or recovery tip tailored t<br>my selected fitness goal.                             | 3 | High   | Nancy<br>S,pooja<br>K,Tharun<br>N,Sanjai<br>dharshan<br>R | 18-09-2026 | 29-09-2026 |
| Sprint-3 | Feedback Update      | USN-6 | As a user, I can submit feedback such as more cardio or rest days<br>receive an updated workout plan.                            | 5 | High   | Nancy<br>S,pooja<br>K,Tharun<br>N,Sanjai<br>dharshan<br>R | 18-09-2026 | 29-09-2026 |
| Sprint-4 | Frontend & Admin     | USN-7 | As a user/admin, I can view the personalized result, submit feedbac<br>and access the all-users plan dashboard.                  | 5 | Medium | Nancy<br>S,pooja<br>K,Tharun<br>N,Sanjai<br>dharshan<br>R | 18-09-2026 | 29-09-2026 |
| Sprint-5 | Deployment           | USN-8 | As a developer, I can run and verify the FitBuddy application local<br>using FastAPI and Uvicorn and test the API documentation. | 3 | Medium | Nancy<br>S,pooja<br>K,Tharun<br>N,Sanjai<br>dharshan<br>R | 18-09-2026 | 29-09-2026 |

