

Communication

Date	30 september 2026
Team ID	SWTID-2026-6111
Project Name	FIT BUDDY AI
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Not specified	Not specified	Not specified
2	Progress Update	Weekly	Not specified	Not specified	Not specified
3	Issue / Bug Discussion	As Needed	Not specified	Not specified	Not specified
4	Stakeholder Review	Bi-Weekly	Not specified	Not specified	Not specified
5	Final Demo Rehearsal	Once	Not specified	Not specified	Not specified
6			Not specified	Not specified	Not specified

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Not specified in source document	Not specified in source document

2	Not specified in source document	Not specified in source document
3	Not specified in source document	Not specified in source document