

Initial Project Planning Template

Date	30 September 2026
Team ID	SWTID-2026-6111
Project Name	FIT BUDDY AI
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product backlog and planned sprint schedule for the FitBuddy AI application.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Model Selection	USN-1	As a project team, I can evaluate and select the appropriate Gemini model for workout generation, plan updates, and nutrition tips.	3	High	Not specified	Not specified	Not specified
Sprint-1	Architecture	USN-2	As a developer, I can define the modular FastAPI architecture connecting the frontend, backend, Gemini AI layer, and SQLite database.	3	High	Not specified	Not specified	Not specified
Sprint-1	Environment	USN-3	As a developer, I can set up Python, virtual environment, required libraries, and Uvicorn for FitBuddy development.	2	High	Not specified	Not specified	Not specified
Sprint-2	Core Features	USN-4	As a user, I can enter my age, weight, goal, and intensity to receive a personalized 7-day workout plan.	5	High	Not specified	Not specified	Not specified
Sprint-2	Nutrition & Recovery	USN-5	As a user, I can receive a concise nutrition or recovery tip tailored to my selected fitness goal.	3	High	Not specified	Not specified	Not specified
Sprint-3	Feedback Update	USN-6	As a user, I can submit feedback such as more cardio or rest days and receive an updated workout plan.	5	High	Not specified	Not specified	Not specified
Sprint-4	Frontend & Admin	USN-7	As a user/admin, I can view the personalized result, submit feedback, and access the all-users plan dashboard.	5	Medium	Not specified	Not specified	Not specified
Sprint-5	Deployment	USN-8	As a developer, I can run and verify the FitBuddy application locally using FastAPI and Uvicorn and test the API documentation.	3	Medium	Not specified	Not specified	Not specified