

Communication

Date	30 september 2026
Team ID	SWTID-2026-6111
Project Name	FIT BUDDY AI
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Challenge Faced	Resolution / Action Taken

1	Difficulty in coordinating team members and sharing updates on time.	Conduct regular team meetings and use WhatsApp/Google Meet for quick communication.
---	--	---



S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Whatsapp/google meet	All team members	Discuss daily tasks;progress and blockers
2	Progress Update	Weekly	Whatsapp/google meet	team members & team lead	Review project progress
3	Issue / Bug Discussion	As Needed	Whatsapp/google meet	Developers & team lead	Identify and resolve issues
4	Stakeholder Review	Bi-Weekly	Google meet	Team & mentor/stakeholder	Review project status and get feedback
5	Final Demo Rehearsal	Once	Google meet/in - person	All team members	Practice and prepare for final demonstration
6	-	-	-	-	-

Communication Challenges & Resolutions:

2	Miscommunication between team members	Use a common communication channel and provide regular updates.
3	Delay in sharing project updates	Conduct regular meetings and maintain timely progress updates.